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Project #15-1286, MF - Porter Creek Reach Phase 1

Submitted by Jill Komoto on 07/01/2016 Accepted by Marc Duboiski on 07/05/2016

CONTACTS

Jill Komoto

jillk@lummi-nsn.gov
Project Contact:Lummi NationPrimary Sponsor:

Lead Entity: WRIA 1 LE

Marc Duboiski

marc.duboiski@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 12/31/2017

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $867,114.00 $867,114.00(0%) (85%) (85%)

Salmon State Projects: $867,114.00 $0.00 $0.00(85%) (0%) (0%)

Sponsor Match: $155,657.00 $155,657.00 $155,657.00(15%) (15%) (15%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$1,022,771.00 $1,022,771.00 $1,022,771.00

$0.00 

$867,114.00 

$0.00 

$0.00 

21.89%$183,699.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing:

Pending Billing:

Number of Billings: 0

No

PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 5 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No

2 of 5 Describe the work accomplished during this reporting 

period.

Permit applications, final adjustments to ELJ 

locations, additional modeling if Phase 1 constructed 

only. RFP for logs and construction services. Log 

contract completed.

3 of 5 Do you anticipate any changes to your project?  Please 

describe those changes here.

No

4 of 5 Tell us about work planned for the next reporting period. Permits obtained. Construction completed. As built 

monitoring.

5 of 5 Do you anticipate you will need to request an amendment to 

your project agreement in the next six months (time 

extension, cost change, scope change, etc.)?  If yes, please 

explain:

No
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Preliminary Design to RCO 08/14/2015 Submitted with 

application

X

Project Start 12/09/2015 X

Applied for Permits 03/01/2016 X

Final Design to RCO 04/30/2016 As described in 

RCO-SRFB Manual #18, 

Appendix D-3.

X

Bid Awarded/Contractor Hired 05/15/2016 X

Landowner Agreement to RCO 06/30/2016 X 07/22/2016 Uplands ROE within a few 

weeks, but Aquatics lease by 

end of month (last permit)

Cultural Resources Complete 06/30/2016 X 07/15/2016 consultation on 1/20/16, 

Lummi THPO waiting for 

ACOE

Progress Report Submitted 06/30/2016 X 07/01/2016 Ran out of time on 063016

Annual Project Billing 07/31/2016

Permits Complete 07/31/2016

Funding Acknowl Sign Posted 07/31/2016

Restoration Started 08/01/2016

Progress Report Submitted 12/31/2016

Progress Report Submitted 06/30/2017

Annual Project Billing 07/31/2017

RCO Final Inspection 09/30/2017

Restoration Complete 12/31/2017

Stewardship Plan to RCO 12/31/2017

Agreement End Date 12/31/2017

Progress Report Submitted 12/31/2017

Final Design to RCO 12/31/2017 As-built drawings to 

RCO.

Final Report in PRISM 02/28/2018

Final Billing to RCO 03/31/2018
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PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Water Quality Certification 

[Section 401]

05/17/2016

Shoreline Permit 06/09/2016

SEPA 06/09/2016

Nationwide Permit 03/17/2016

Hydraulics Project Approval 

[HPA]

05/09/2016

Endangered Species Act 

Compliance [ESA]

05/17/2016

Dredge/Fill Permit [Section 

10/404 or 404]

05/17/2016

Cultural Assessment [Section 

106]

01/20/2016

Aquatic Lands Use Authorization 05/17/2016

Forest Practices Application 

[Forest & Fish]

05/26/2016

Other Required Permits 05/01/2016 Fire waiver

Other Required Permits 03/29/2016 DNR Right of Entry

Permit Questions

Answer DescriptionAnswerQuestion#

NoAny additional mitigation requirements? If so, please 

describe.

1 of 4

See above- right of entry permit for uplands use of 

access road and area for staging.

YesAre there any additional permits required? If so, please 

describe.

2 of 4

All permits submitted except for fire waiver.Tell us about your progress with securing your permits or 

ESA consultation.

3 of 4

YesDid you use the federal permit streamlining process (Limit 

8)? If yes, please attach your Limit 8 Self Certification Form.

4 of 4
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